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Government of India
Ministry of Coal

Shastri Bhawan, New Delhi,
September bll zozz

To

1 . The Chairman-cum-Managing Director,
Coal India Limited (CIL), Coal Bhawan,
Plot No-AF-III, Action Area- 1A,
Newtown, Rajarhat, Kolkata - 700156

2. The Chairman-cum-Managing Director,
Singareni Collieries Company Limited,
Singareni Bhavan, PB No. 18, Red Hills,
Khairatabad PO, Hyderabad,
Telangana

Subject: Meeting of the Standing Llnkage Committee (Long-Termf for Power Sector -
sl,c (LT) No. 03122

Sir,

I am directed to forward herewith the minutes of the meeting of the SLC (LT)

for Power Sector held on 08.08.2022 to consider the requests for coal linkages to

Central / State Sector Power Plants and to review the status of existing coal linkages/

LoAs & other related matters.

2. The Competent Authority has approved the recommendations of the SLC (LT)

except for the recommendations for Agenda Item No. 2, 3, 4 & 8. The extension of

Bridge Linkage for Agenda Item No. 2 [Barauni TPS -ll 12 x 25O MWll, Agenda Item

No. 3 [Barh TPS-U 12 x66O MWI], Agenda Item No. 4 [Tanda TPS Stage-II (2 x 66O

MWll & Agenda Item No. 8 [Harduaganj Ertn TPP (1 x 660 MWI] have been approved

by the competent authority for a period of 1 year.

Enclosure as aboue
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Copy to:
(i) Coal Controller, Coal Controller Organization, Kolkata
(ii) Director (Technical), CIL, Kolkata
(iii) GM (S&M), CIL, Kolkata
(iv) GM (S&M), CIL, Delhi

Copy also to -
1. PS to Minister of Coal
2. APS to Minister of State for Coal
3. PSO to Secretary (Coal)
4. PPS to Additional Secretary (Coal)
5. PPS to Nominated Authority
6. PPS to Joint Secretary (CPD)
7. PS to Joint Secretary (P&S-I & II)
8. PS to Director (CPD)
9. NIC, Ministry of Coal - with the request to upload the Minutes of the Meeting in the website
of Ministry of Coal
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Enclosure

Minutes of the Meeting of the Standing Linkage Committee (Long Term) [SLC
(LT)l for Power Sector held on 08.08.2022 at3.30 P.M - SLC (LT) No.3/2022

Venue: Coal India Limited, Core 6,6tn Floor, Scope Complex, Lodhi Road, New

Delhi

List of the participants is at the Annexure.

At the outset, the participants to the meeting were welcomed. The discussions held

on the various agcnda items are as under:
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Agenda Item No. I - Confirmation of thc Minutes of thc Mccting of the SLC
(LT) held on 29.03.2022.

Record of Discussions: There were no comments from any member.

Recommendations: Minutes of the Meeting of the SLC (LT) held on 29.03.2022
are confinned.

Agcnda Item Nos. 2, 3., 4,5 & 6: Bridge Linkage Extension to the Power

Plants of NTPC

The agenda items for Bridge Linkage Extension to the Power Plants of NTPC were

taken up in the mecting of the SLC (LT) meeting held on 29.03.2022. Olo the

Nominated Authority recommended during the meeting to defer the cases and in

the meantime, it will review the development of coal blocks allocatcd to NTPC

and will suggest accordingly. In view of the recommendation of O/o the

Nominated Authority, SLC (LT) recommended to defer the cases. Ministry of

Power vide O.M dated 04.07.2022 has requcsted to convene a rneeting of the SLC

(LT) to discuss the issues regarding Bridge Linkage to the NTPC Plants.
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2) Extension of Bridge Linkage to Barauni TPS - II (2 x 250 MW): Ministry

of Power vide OM dated 16.03.2022 had recommended for extcnsion of Bridge

Linkage for Barauni TPS - ll (2 x 250 MW) for 5 years. Ministry of Power had

stated that SLC (LT) in its meeting held on 18.1 I .2019 had recommended Bridge

Linkage for 3 years from the date of transfer of Badam coal block to NTPC (date

of transfer of Badam coal block was 02.09.2019).

Ministry of Power had also informed that Badarn coal block is under dcveloprnent.

The issues pending / constraints in dcvclopment of the coal block are Forest

Clearancc, Land Acquisition, R&R, MDO appointment and Consent to Opcrate.

Further, Badam coal block is expectcd to start production from FY 2023-24 and

PRC of 3 MTPA will be achieved by FY 2026-27.

Record of Discussions: Project Proponent informed that Nominated Authority

has already recommended for extension of Bridge Linkage against the Badam coal

block. Project Proponent also stated that Barauni TPS-[ (2 x250 MW) is already

operational.

Representative from O/o the Nominated Authority recotrunended for cxtension of

Bridge Linkage in respect of the TPP as per the review with NTPC for

production/operationalization of the coal blocks. Ministry of Power also

recommended for extcnsion of Bridge Linkagc.

NITI Aayog suggested that, stcps shall bc takcn for early operationalization of the

coal blocks and considering the initial grant of Bridge Linkage for a period of 3

years, the extension may also be granted for a maximum of 3 years only. Coal
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India Limited expressed its agreement to the suggestion of NITI Aayog that the

maximum period of extension of Bridge Linkage shall not be rnore than 3 years.

It was discussed that Badam coal block is expected to start coal production in

2023-24. Considering the delay in operationalization of coal block, there has to be

financial disincentives in the Bridge Linkages / extension of Bridge Linkages for

the coal block allocattees so as to encourage faster and timely development of coal

blocks.

Recommendations: In view of the discussions held. comments of NITI Aayog as

well as the recommendation of Ministry of Power, SLC (LT) rccommended for

extension of Bridgc Linkage of NTPC for its Barauni TPS-II (2 x 250 MW) for a

period of 3 years and shall be on tapering basis from 2023-24. The rates of coal

supplies against the extended Bridge Linkages would be decided by Coal India

Limited / SCCL.

3) Extension of Bridge Linkage to Barh TPS-II (2 x 660 MW):

Ministry of Power vide OM dated 16.03.2022 had recommended for extension of

Bridge Linkage for Barh TPS Stage-ll (2 x 660 MW) for 4 years.

Ministry of Power had informed that Chatti Bariatu and Chatti Bariatu South coal

block was allocated to NTPC on 08.09.2015. Ministry of Power had further

informed that Chatti Bariatu and Chatti Bariatu South coal block is expected to

start production from March'22. Howcver, the issuc of cncroachment on

Government and Forest Land still persist. MDO is already appointed. The mine is

expected to attain PRC by FY 2025-26.
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SLC (LT) in its meeting held on 10.04.2018 had recommended extension of

Bridge Linkage to Barh TPS-II (2 x 660 MW) up to 2023 and shall bc on tapering

basis from 2018 to 2023 as per approved rnining plan.

Record of Discussions: Project Proponent stated that Chatti Bariatu and Chatti

Bariatu South coal block is operational and the production target for current FY is

2 MT.

Representative from O/o the Nominated Authority recommended for extension of

Bridge Linkage in respect of the TPP. Ministry of Power also recomrnended for

cxtension of Bridge Linkage.

NITI Aayog suggested that steps should be taken for early operationalization of

the coal blocks and as expressed for Barauni TPS-ll, the extension may be granted

for a maximum of 3 years. Coal India Limited expressed its agreement to the

suggestion of NITI Aayog that the maximum period of extension of Bridge

Linkage shall not be more than 3 years.

It was discussed that there has to be financial disincentives in the extension of

Bridge Linkages for the coal block allocattees so as to encourage faster and timely

development of coal blocks.

Recommendations: In view of the discussions held, comments of NITI Aayog as

well as recommendation of Ministry of Power, SLC (LT) recommended for

extension of Bridge Linkage of NTPC for its Barh TPS-ll (2 x 660 MW) for a

period of 3 years on tapering basis. Thc rates of coal supplies against the extended

Bridge Linkages would be decided by Coal India Limited / SCCL.

Page 4 of t7



4) Extension of Bridge Linkage of Tanda TPS Stage -II (2 x 660 MW):

Ministry of Power vide OM dated 16.03.2022 had recommended for extension of
Bridge Linkage for Tanda TPS Stage -II (2 x 660 Mw) for 4 years. Ministry of

Power had stated that Kerandari coal block was allocated to NTPC on 08.09.2015

to tneet the requirement of Tanda Stage-II (2 x 660 MW). Ministry of Power had

informed that Kerandari coal block is undcr development and issues pending /

constraints in development of this coal block are Forest Clearance, Lan{

Acquisition, R&R and MDO appointment. Ministry of Power had also informed

that Kerandari coal block is expected to start production in FY 2022-23 and

expected to attain PRC of 6 MTPA by FY 2025-26.

SLC (LT) in its meeting held on 10.04.2018 had extended thc Bridge Linkagc of
Tanda TPS Stage -Il (2 x 660 MW) up to 2022 and shall be on tapering basis from

2019 to 2022 as per approved mining plan.

Record of Discussions: Project Proponent stated that Kerandari coal block was

allocated in 2015 and MDO has not been appointed yet. Further, there are law and

order issues in the coal block area.

Reprcsentative frorn CEA stated that production from Kerandari coal block is

expected next year and CMPDIL has been consulted by NTpC.

Representative from O/o the Nominated Authority recommended for extension of
Bridge Linkagc in respect of the TPP. Ministry of Power also recommended for

extension of Bridge Linkage.

NITI Aayog suggested that steps should be taken for early operationalization of
the coal blocks and as expressed for Barauni TPS-II, the extension may be granted
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for a maximum of 3 years. Coal India Limited expressed its agreernent to the

suggestion of NITI Aayog that the rnaximurn period of extension of Bridge

Linkage shall not be more than 3 years.

It was discussed that there has to be financial disincentives in the Bridge Linkages

/ extension of Bridge Linkages for the coal block allocattees so as to encourage

faster and timely development of coal blocks.

Recommendations: In view of the discussions held, comtnents of NITI Aayog as

well as recommcndation of Ministry of Power, SLC (LT) recontmended for

extension of Bridge Linkage of NTPC for its Tanda TPS Stage -ll (2 x 660 MW)

for a pcriod of 3 years on tapering basis. The rates of coal supplies against the

extended Bridge Linkages would be decided by Coal India Limited / SCCL.

5) Extension of Bridge Linkage of Lara TPS (2 x 800 MW): Ministry of Power

vide OM dated 16.03.2022 had requested for extension of Bridge Linkage for Lara

TPS (2 x 800 MW) for 4 years or to achieve 8 MTPA of coal production from

Talaipalli coal mine, whichever is earlier.

Ministry of Power had inforrncd that Talaipalli coal block was allocated to NTPC

on 08.09.2015. Presently, NTPC is facing issues with MDO assigncd for

development of coal block. MDO raised disputes over approved mining plan,

which was later rcferrcd to CMPDI. Mattcr is sub-judice in Dclhi High Court.

However, Talaipalli coal block is under production. South pit within coal block is

opened and has started production. Target for FY 2021-22 is 0.5 MT while its

actual production till Decembcr,202l is 0.39 MT. NTPC has infonncd that they
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have targeted to produce 6.0 MT of coal in 3 years i.e. FY 2022-23 to FY 2024-

25.

SLC (LT) in its rneeting held on 10.04.2018 had granted extension of Bridge

Linkage for Lara TPS (2 x 800 MW) up to 2022 and shall be on tapering basis

from 2019 to 2022 as per approved mining plan.

Record of Discussions: Project Proponent informed that on account of court case

linked with the MDO, the achievement of PRC for the Talaipalli coal block is

delayed. Ministry of Power and reprcsentative frorn O/o the Norninated Authority

rccommended for extension of Bridge Linkage.

NITI Aayog suggested that stcps should be taken for early operationalization of

the coal blocks and as expressed for Barauni TPS-ll, the extension may be granted

for a maximum of 3 years. Coal India Limited expressed its agreement to the

suggestion of NITI Aayog that the maxitnum period of extension of Bridge

Linkage shall not be more than 3 years. NITI Aayog recommended for Bridge

Linkagc on Tapering basis. [t was discussed that considering the court case linked

with the MDO, the progress on the production from coal block may be revicwed

later.

Recommendations: SLC (LT) recommended to defer the case and to take up the

matter in the next meeting of the SLC (LT).

6) Extcnsion of Bridge Linkage for Darlipalli TPS (2 x 800 MW): Ministry of

Power vide OM dated 16.03.2022 had requested for extension of Bridge Linkage

for Darlipalli TPS (2 x 800 MW) for l3l3 MW for 2 years.
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Ministry of Power had informed that Dulanga coal block was allocated to NTPC

on 08.09.2015. Dulanga coal block is undcr production. Target for coal production

in FY 2021-22is4.75 MT and actual coal production is 3.51 MT (till Dec'21).

Target for FY 2022-23 is 6.0 MT. PRC of 7 MTPA was expected to be achievcd

by FY 202223, however, due to prevailing issues related to R&R, pRC may be

achieved in FY 2023-24.

SLC (LT) in its meeting held on 10.04.2018 granted extension of Bridge Linkage

up to 2022 and shall be on tapering basis from 2018 to 2022 as per approved

mining plan.

Record of Discussions: Representative from O/o the Nominated Authority stated

PRC of 7.0 MTPA from the Dulanga coal block is expected to be achieved this

year.

Recommendations: In view of the fact that thc PRC of the linkcd coal block is

expected to be achieved this year, SLC (LT) recommended no further extension

of Bridge Linkage for Darlipalli TPS (2 x tt00 MW).

Agenda Item No. 7: Coal linkage for Raghunathpur TpS ph-Il (2 x 660 Mw)
unit of DVC as per Para B (i) of SHAKTI Poticy

Ministry of Power vide O.M dated 25.03.2022 recommended for grant of fresh

coal linkage under Para B (i) of SHAKTI Policy to Raghunathpur TPS Phase -ll (z

x 660 MW) of DVC with allocation from the same source I Coal India Limited

(CIL) subsidiary and to factor-irV adjust the deposited commitment guarantcc

(CG) for existing linkage with the fiesh coal linkages to be granted under SHAKTI

B (i).
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Ministry of Power has mentioned that Raghunathpur TPS Phase-ll (2 x 660 MW)

of DVC could not be cornrnissioned within the outer tirne limit specificd in

SHAKTI Policy and the reasons for delay were beyond the control of DVC. It has

also been mentioned that Raghunathpur TPS Phase-II is having a LoA issued by

Central Coalfields Limited and the LoA I Commitment BG was valid till

3t.03.2022.

Record of Discussions: Project Proponent stated that Raghunathpttr TPS Phase-

II (2 x 660 MW) of DVC was having a LoA issued by Central Coalfields Lirnited

under the crstwhile regime and the LoA / Commitment BG was valid till

31.03.2022. However, Raghunathpur TPS Phase-ll (2 x 660 MW) of DVC could

not be commissioned within the outer timc limit of 31.03.2022 specified in

SHAKTI Policy. Therefore, the LoA could not be converted into FSA. Project

Proponent also stated that Financial Closure for the Raghunathpur TPS Phase-ll

(2 x 660 MW) cannot not be obtained without a valid coal linkage.

Coal India Limited stated that the normal linkage of DVC for the Raghunathpur

TPS Phasc-II (2 x 660 MW) has lapsed.

Ministry of Power recommended for grant of fresh coal linkage under Para B (i)

of SHAKTI Policy to Raghunathpur TPS Phase-II (2 x 660 MW) of DVC with

allocation from the same source I Coal India Limited (CIL) subsidiary and to

factor-in/ adjust the deposited commitment guarantee (CG) for existing linkage

with the fresh coal linkages to be granted under SHAKTI B (i).

It was discussed that SLC (LT) does not recommend for the coal linkage from a

particular subsidiary company of Coal India Limited and the recorunendation is

only either lrom Coal India Limited or SCCL or both. In addition, the adjustment

of Cornrnitment Guarantee is a commercial matter of Coal India Limited / its
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subsidiaries & the buyer. It was informed that as per the Government approved

SHAKTI Policy, it has been mentioned that after 31.03.2022,the old regimc of
LoA-FSA would come to finality and fade away. SLC (LT) considered that the

linkagc of DVC falling under A (i) of SHAKTI Policy has cxpired after thc due

date of 3 1.03.2022.

Recommendations: In view of the recommendation of Ministry of Power, SLC

(LT) recommended for grant of coal linkage under Para B (i) of SHAKTI Policy

to thc Raghunathpur TPS Phasc-ll (2x660 MW) of DVC from Coal India Limitcd.

Saharpur Jamarpani Coal Block

Ministry of Power vide OM dated 15.07.2022 has requested for time extension of
bridge linkage allocated for the EUPs of Saharpur Jamarpani coal block.

Ministry of Power has informed that Saharpur Jamarpani coal block was allocated

to UPRVUNL on 13.08.2015 and EUPs are Harduaganj Exrn Tpp (l x 660 Mw),
Jawaharpur TPP (2 x 660 Mw), obra 'c' Tpp (2 x 660 Mw) & panki Extn Tpp

(1 x 660 MW). The expected commissioning schedule of the EUPs are as under:

sl.

No.

EUP Cornrnissioning Schcdulc

I Harduaganj Extn TPP (l x 660

MW)

COD: 09.02.2022

2. Jawaharpur TPP (2 x 660 MW) Novcmber, 2023 & May, 2024

3. Obra 'C' TPP (2 x 660 MW) December,2023 & June, 2024

4. Panki Extn TPP (l x 660 MW) September,2023
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The matter of extension of Bridge Linkage to EUPs of Saharpur Jarnarpani coal

block was taken up in the meeting of the SLC (LT) held on 27.06.2018 and it was

recommended to extend Bridge Linkage of Harduaganj Extn TPP ( I x 660 MW),

Jawaharpur TPP (2 x 660 MW), Obra 'C' TPP (2 x 660 MW), Panki Extn TPP (1

x 660 MW) for a further 4 years fi'om the date on which Bridge Linkage expires

(i.e. 13.08.2018 to 12.08.2022) and shall be tapered off in subsequent years as per

approved mining plan.

The rnatter for further extcnsion of Bridge Linkage for above said EUPs was also

taken up in the SLC (LT) rnecting held on 22.12.2021 but the case was deferred

in view of the recomlnendations of Ministry of Power that the matter may be

considered in the SLC (LT) in June, 2022 as the Bridge Linkage is stillvalid upto

August,2022.

Further, UPRWINL has mentioned that as per Schedule'E'Efficicncy Pararneters

of Allotment Agreement, 66 months (22 months for Completion of Geological

Report (G.R.) and thereon 44 months for other statuary clearances, Land

Acqtrisition etc.) was given to opcrationalize this coal block. However, even after

80 months, there is no substantial progress at site due to delay in preparation of

G.R. by CMPDI, Ranchi citing law and order issues. UPRVUNL has appointed

NLC India Ltd. for providing consultancy services for selection of MDO &

supervision & monitoring of coal block development.

Ministry of Power has requested to consider the request of Government of Uttar

Pradesh to extend bridge Linkage of above mentioned projects for further 2 years

i.e. up to August,2024 in order to avoid the loss of generation from Coal Block

linked TPPs.
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Rccord of Discussions: Project Proponent stated that NIT for the appointment of

MDO shall bc floated this rnonth and the MDO shall be appointed by November,

2022. It was informed that Harduaganj Extn TPP (l x 660 MW) linked with

Saharpur Jamarpani coal block is alrcady operational and by the end of 2023, all

the other TPPs linked with the coal block would be commissioned.

Representative from O/o the Nominated Authority stated that serious efforts has

not been made by the project proponent in the development of the coal block.

NITI Aayog suggested that steps should be takcn for early operationalization of

the coal blocks and as expressed in case of NTPC TPPs in the agenda, the

extension may be granted for a maximum of 3 years. Coal India Limited expressed

its agreement to the suggestion of NITI Aayog that the maximum period of

extension of Bridge Linkage shall not be more than 3 years.

It was discussed that there has to bc financial disincentives in thc Bridgc Linkagcs

/ extension of Bridge Linkages for the coal block allocattees so as to encourage

faster and timely development of coal blocks. It was also discussed that there has

to be a fee for rctaining the Bridge Linkage cvcn though the Thermal Powcr Plants

are not commissioned.

Ministry of Power recommended for extension of Bridge Linkage.

Recommendations: In view of the discussions held and as well as

recommendation of Ministry of Power, keeping in view that only Harduaganj Extn

TPP (1 x 660 MW) linked with Saharpur Jamarpani coal block is operational, SLC

(LT) recommended for extension of Bridge Linkage for Harduaganj Extn TPP (l
x 660 MW) for a period of 3 years. Thc rates of coal supplies against thc cxtendcd

Bridge Linkages would be decided bl,Coal India Limited / SCCL.
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Additional Aeendas
Additional Agenda Item No. I - Coal linkage under Para B(iv) of SHAKTI

Policy

SLC (LT) in its meeting held on24.06.2019 had recomrrended carmarking of coal

linkages under Para B (iv) of SHAKTI Policy fiom Coal India Limited for the

States of Gujarat, Uttar Pradesh and Madhya Pradesh for a capacity of 4000 MW,

1600 MW and2640 MW respectively. The recommendation of the SLC (LT) were

approved by the Cornpetent Authority. Subsecluently, Coal India Lirnited had

intimated the details of source wise quantity alongwith the indicative supply grade

range offered under B (iv) of SHAKTI Policy to the States of Gujarat, Uttar

Pradesh and Madhya Pradesh. SLC (LT) in its meeting dated 24.06.2019 had also

recommended that in case the tariff based bidding gets delayed, then the same shall

bc informed by the concerned State Government to the coal company, Ministry of

Coal and Ministry of Power. However, there has been no information on the tariff

based bidding from the States. Para B (iv) of SHAKTI Policy states that the

quantity rcrnaining unutilized for 2 ycars continuously shall lapse.

Record of Discussions: Coal India Limited stated that no FSAs have been signed

for the coal linkages earmarked to the States of Gujarat, Uttar Pradesh and Madhya

Pradesh under Para B (iv) of SHAKTI Policy.

Ministry of Power stated that it will get the details of the tarilf based bidding based

on the eannarked coal linkages under B (iv) of SHAKTI Policy for the States of

Madhya Pradesh and Gujarat. It was also stated that the regulator in the case of

Uttar Pradesh has restricted conducting the tariff based bidding. Ministry of Power
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stated that it will gather further details in this regard and therefore, recorunended

to defer these cases of coal linkagcs carmarked under B (iv).

It was discussed that Para B (iv) of SHAKTI Policy states that the quantity of coal

linkage remaining unutilized for 2 years continuously shall lapse. The coal linkage

under B (iv) was earnarked in August, 2019 and it has been almost three years

since the linkages were earmarked. However, no FSAs has been signed for the

earmarked linkage till now. Hence, by virtue of Para B (iv) of SHAKTI Policy, the

linkage earmarked under B (iv) shall lapse.

Recommendations: In view of the recommendations of Ministry of Power, SLC

(LT) recommended to defer the cascs of the linkages earmarked to the States of
Madhya Pradesh, Uttar Pradesh and Gujarat under B (iv) of SHAKTI policy.
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Additional Agcnda Item No. 2 - Coal linkage under para B (v) of SHAKTI

Policy

SLC (LT) in its meeting held on24.06.2019 had recommended earmarking of coal

linkage under Para B (v) of SHAKTI Policy from Coal India Limited for a capacity

of 2500 Mw. The recommendation of the SLC (LT) were approved by the

Competent Authority. Subsequently, the linkage earmarked by Coal India Limited

under Para B (v) of SHAKTI Policy with the details of coal sourccs alongwith the

grades I range of grades were forwarded to Ministry of Power. SLC (LT) in its

meeting dated 24.06.2019 had also recolnmended that in case the tariff based

bidding gets delaycd, then the samc shall be informed by Ministry of Power to

Ministry of Coal and to Coal India Limited. However, there has been no

information on the tariff based bidding lrom Ministry of power.
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Record of Discussions: Ministry of Power stated that tariff bascd bidding has not

been conducted by it or any agency for the l0 MT linkage earmarked earlier under

B (v) of SHAKTI Policy. It was stated that the demand of Power had reduced

drastically during the outbreak of Covid-19 Pandemic as a result of which there

was not enough demand for Power from the States. However, it has made a fresh

request to Ministry of Coal to intimate the availability of 50 MT coal for inviting

auctions under SHAKTI B (v). Ministry of Power also stated that some

clarifications as sought by Ministry of Coal for the fresh request under B (v) are

being worked upon by it.

Recommendation: [n view of the discussions held and considering the fact that

tariff based bidding has not been conducted by Ministry of Power I agency

designated by Ministry of Power, SLC (LT) recornmended that the 10 MT coal

linkage earmarked under B (v) of SHAKTI Policy shall lapse.
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Annexure

List of Partlcipants

Ministry of Coal

l. Shri Vinod Kumar Tiwari, Additional Secretary [In the Chair]

2. Ms Vismita Tej, Joint Secretary (CPD)

3. Shri Mukesh Choudhary, Director (CPD)

4. Shri Marapally Venkateshwarlu, Director (CPD/NA)

5. Shri Ajitesh Kumar, Director (NA)

Ministry of Poser

1. Shri Suman Majumdar, Deputy Secretary

Ministry of Railways

1. Shri Afzal Shamsi, Executive Director (Coal)

NITI Aayog

1. Shri Jawahar Lal, Deputy Chief Engineer (Enerry) - through VC

Central Electriclty Authorit5r

1. Shri M.P. Singh, Chief Engineer (TPP&D)

Coal Controller Organization

1. Shri Kinghsuk Mukhopadhyay, OSD(M&S)/HOD

Coal Indla Llmlted

1. Shri B.Veera Reddy, Director Marketing - through VC

2. Shri Tarak Roy, CM (M&S) - thror gh VC

3. Shri Bhimsen, CM (M&S) - through VC

Mahanadl Coellields Llmited

1. Shri Dhananjay Kumar, GM (M&S)

Central Coalllelds Ltmited
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1. Shri Ajit Singh, GM (M&S)

Northern Coalfields Limited

1. Shri Sunil Kumar Roy, GM (M&S)

Western Coalfields Limlted

1. Shri Vimal Singh Goondli, Senior Manager (M&S)

Eastern Coalfields Limlted

1. Shri Gouri Shankar Mishra, Chief Manager (M&S)

South Eastern Collieries Limited

1. Shri C.B. Singh, Genera-l Manager

Slngareni Collleries ComPary Limited

1. Dr. J. Allwyn, ED(CM)
2. Shri P. Mahendar Reddy, Add. Manager

NTPC Limited

1. Shri Dileep Kumar, ED (FM & FT)

2. Shri Ajay Kumar, General Manager

3. Shri Ajay Singhal, General Manager (FM)

4. Shri N. Raju, Senior Manager

5. Shri Yoosuf Ameen, Senior Malager (FM)

UPRVUNL

1. Shri Mahendra Kumar, Chief Engineer

2. Shri Ajit Kumar Tewary, Senior Advisor (Tech.)

DVC

1. Shri Jagesh Kumar Mandiye, Chief Engineer (Mining)

2. Shri Sanjay Kumar, Dy. CE (M)

3. Shri Sanjay Kumar Ghosh, ED (Opn) & (Fuel)
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